Department of Toxic Substances Control
Project Status Update
For
Wyle Laboratories Norco Facility Site
February 7, 2005

SITE INVESTIGATION/CLEANUP DOCUMENTS

» DTSC issued comments on the Draft Remedial Investigation Workplan on
February 2, 2005. The Workplan, dated November 24, 2004, provides a detailed
plan for the further assessment and characterization of chemicals in soil gas, saill,
surface water, and ground water at the Wyle Labs site. The purpose of the Rl is
to define the nature and extent of Wyle-related contamination both onsite and in
the surrounding community. This investigation includes the evaluation of bedrock
fractures and offsite investigation near the northwestern boundary. The fracture
analysis will help locate possible areas where contaminated groundwater may
have migrated, and these areas can then be sampled.

» DTSC is reviewing the Revised Report of Additional Investigation Along Site
Boundary dated December 22, 2004. The Report presents the results of the
sampling conducted along the areas northwest, west, and southwest of the
former Wyle Laboratories facility. The purpose of the Boundary Assessment was
to determine whether Wyle related contaminants have impacted the surrounding
community. Boundary sampling included soll, soil gas, surface water and
groundwater along the boundaries of the site. Boundary sampling results
revealed the presence of contamination near Wyle’s northwestern boundary.
Consequently, soil gas sampling was conducted along Golden West Lane and on
residential properties.

» DTSC has received the revised schedule from Wyle. The Schedule was revised

based on discussions with DTSC on January 27, 2005. The revised schedule is
included as an attachment to this weekly update.

INVESTIGATION/CLEANUP FIELD WORK

» DTSC has requested Wyle to sample a seep in the backyard of a residence
located on Raquel Road by February 11, 2005. Seep sampling procedure was
submitted on January 27, 2005. DTSC requested modification to these
procedures and re-submittal for DTSC review and approval prior to
implementation.

PUBLIC PARTICIPATION:

» Responded to inquiries from legal representatives of the residence located at 998
34 Street. TCE and Perchlorate were detected in the private well located on
this property



RAW, RI, FS, RAP, RD, and RA Schedule Wed 2/2/05
Wyle Laboratories
Norco, California
ID Task Name Duration Start Finish 03 2004 2005 2006 2007
{ ar3 [ a4 | a1 [ ar2 [ Qw3 [ Q4 | art [ Qw2 [ a3 [ Qw4 [ a1 [ ar2 [ Qw3 [ a4 | ar1 [ Qw2 [ atr3
1 E SCOPING MEETING Odays Mon 11/10/03  Mon 11/10/03 ‘ 11/10
2 - Quarterly updates submitted to DTSC (IA, GW, VP, RP) 522 days Fri 4/29/05  Mon 4/30/07 | | | | | | | |
3 E Quarterly updates submitted to DTSC (IA, GW, VP, RP) 1 1 day Fri 4/29/05 Fri 4/29/05 |
4 E Quarterly updates submitted to DTSC (IA, GW, VP, RP) 2 1 day Fri 7/29/05 Fri 7/29/05 |
5 E Quarterly updates submitted to DTSC (IA, GW, VP, RP) 3 1day Mon 10/31/05 Mon 10/31/05 |
6 E Quarterly updates submitted to DTSC (IA, GW, VP, RP) 4 1 day Mon 1/30/06 Mon 1/30/06 |
7 E Quarterly updates submitted to DTSC (IA, GW, VP, RP) 5 1 day Mon 5/1/06 Mon 5/1/06 |
8 E Quarterly updates submitted to DTSC (IA, GW, VP, RP) 6 1 day Mon 7/31/06 Mon 7/31/06
9 E Quarterly updates submitted to DTSC (IA, GW, VP, RP) 7 1day Mon 10/30/06  Mon 10/30/06 |
10 E Quarterly updates submitted to DTSC (IA, GW, VP, RP) 8 1 day Mon 1/29/07 Mon 1/29/07 |
11 E Quarterly updates submitted to DTSC (IA, GW, VP, RP) 9 1 day Mon 4/30/07 Mon 4/30/07 |
12 REMOVAL ACTION WORKPLAN FOR GROUNDWATER 95 days  Wed 8/30/06 Tue 1/9/07 ﬁ
13 E Wyle Prepares and Submits Removal Action Completion Report 45 days Wed 8/30/06  Tue 10/31/06
14 E DTSC reviews/comments on RAC Report 20 days Wed 11/1/06 ~ Tue 11/28/06
15 E Wyle revises RAC Report 20 days Wed 11/29/06  Tue 12/26/06
16 DTSC reviews/approves RAC Report 10 days Wed 12/27/06 Tue 1/9/07
17 REMEDIAL INVESTIGATION 390 days Mon 10/11/04 Thu 4/6/06 ——
18 RI Workplan 98 days Wed 11/24/04 Fri 4/8/05 —-
19 E Wyle submits Revised Draft Rl Workplan 1day Wed 11/24/04 Wed 11/24/04
20 DTSC Comments on Offsite portions of RI Workplan 15 days Wed 12/1/04 Tue 12/21/04
21 DTSC reviews and comments on complete Revised Draft Rl Workplan 33 days Wed 12/22/04 Fri 2/4/05
22 E Wyle prepares RTC to all DTSC comments on entire Rl Workplan 46 days Fri 12/24/04 Fri 2/25/05 |:
23 DTSC reviews and concurrs on RTC 10 days Mon 2/28/05 Fri 3/11/05
24 Wyle submits Final Rl Workplan 10 days Mon 3/14/05 Fri 3/25/05
25 DTSC approves final RI workplan 10 days Mon 3/28/05 Fri 4/8/05
26 Field Activities 390 days Mon 10/11/04 Thu 4/6/06 —
27 Off-Site Investigation 390 days Mon 10/11/04 Thu 4/6/06 —
28 Private Well Survey 206 days  Tue 10/26/04 Mon 8/8/05 —
29 E Wyle submits private well survey 15days  Tue 10/26/04 Mon 11/15/04 D%tk
30 E DTSC distributes flyers 5days  Mon 11/29/04 Fri 12/3/04
31 E DTSC receives public responses 16 days Mon 12/6/04  Mon 12/27/04
32 Wyle evaluates survey results 20 days  Tue 12/28/04 Mon 1/24/05
33 E Follow up with private well users 5 days Mon 1/31/05 Fri 2/4/05 I;:
34 E Wyle prepares private well access agreements 11 days Mon 1/31/05 Mon 2/14/05
35 E Wyle prepares TM for private well sampling 6 days Mon 2/7/05 Mon 2/14/05
36 DTSC reviews/comments TM 10 days Tue 2/15/05 Mon 2/28/05
37 Wyle submits final TM 10 days Tue 3/1/05 Mon 3/14/05
38 DTSC Approves TM 10 days Tue 3/15/05 Mon 3/28/05 [
39 Wyle Samples private wells 10 days Tue 3/29/05 Mon 4/11/05
40 Wyle submits draft private well sampling report 30 days Tue 4/12/05 Mon 5/23/05 [
41 DTSC Reviews and comments on draft private well sampling report 10 days Tue 5/24/05 Mon 6/6/05
42 Wyle finalizes and submits private well sampling report 10 days Tue 6/7/05 Mon 6/20/05
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Carol Serlin

Project Engineer

Matt Letany
Project Coordinator




RAW, RI, FS, RAP, RD, and RA Schedule Wed 2/2/05
Wyle Laboratories
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€ ar3 [ otra [ ar1 [ ar2 [ owr3 [ Qw4 [ Qr1 [ or2 [ or3 [ Q4 [ Qr1 [ Qw2 [ o3 [ o4 [ ar1 [ Qtr2 [ Qtr3
43 DTSC approves private well sampling report 5 days Tue 6/21/05 Mon 6/27/05
44 g Additional activities associated with private wells 30 days Tue 6/28/05 Mon 8/8/05 [El
45 Mitigate VOCs at 2281 Golden West Lane 390 days Mon 10/11/04 Thu 4/6/06 ——
46 E Initial IAQ 2days Mon 10/11/04  Tue 10/12/04 I
47 E Modified existing HVAC system 1 day Fri 11/5/04 Fri 11/5/04 |
48 E Indoor air sampling after modification of existing HVAC system 1 day Fri 11/5/04 Fri 11/5/04 |
49 E Install new HVAC system 2 days Sat 11/20/04  Mon 11/22/04 ||
50 E Sample indoor air after installation of new HVAC system 1 day Wed 12/1/04 Wed 12/1/04 |
51 E Sample indoor air one month after new HVAC system is installed 1 day Wed 1/5/05 Wed 1/5/05 |
52 E Wyle prepares TM for past, current and future mitigation and monitoring 39 days Thu 1/6/05 Tue 3/1/05 [:E
53 DTSC reviews/comments 10 days Wed 3/2/05 Tue 3/15/05
54 Wyle prepares response to comments 10 days Wed 3/16/05 Tue 3/29/05 [i
55 DTSC reviews and approves TM 5 days Wed 3/30/05 Tue 4/5/05
56 Ongoing mitigation and quarterly reporting according to TM 262 days Wed 4/6/05 Thu 4/6/06 | i
57 RAW for NW Area 232days  Mon 1/17/05 Tue 12/6/05 .—
58 E Wyle prepares Draft RAW 6.4 wks Mon 1/17/05 Tue 3/1/05 |:
59 E DTSC reviews/comments on Draft RAW 20 days Wed 3/2/05 Tue 3/29/05
60 E Wyle revises Draft RAW 15 days Wed 3/30/05 Tue 4/19/05 Eﬁ
61 DTSC reviews/approves draft RAW 10 days Wed 4/20/05 Tue 5/3/05
62 CEQA 40 days Wed 3/2/05 Tue 4/26/05 |
63 Public Comment Period 30 edays Tue 5/3/05 Thu 6/2/05 E
64 DTSC prepares responsiveness Summary 7 days Fri 6/3/05 Mon 6/13/05
65 Wyle revises RAW 15 days Tue 6/14/05 Mon 7/4/05
66 E DTSC reviews/approves Final RAW 7 days Tue 7/5/05 Wed 7/13/05
67 Remedial Design (RD) for NW Area 55 days Wed 5/4/05 Tue 7/19/05
68 Wyle prepares RD 20 days Wed 5/4/05 Tue 5/31/05
69 DTSC reviews/comments on RD 15 days Wed 6/1/05 Tue 6/21/05
70 Wyle revises RD 10 days Wed 6/22/05 Tue 7/5/05
71 DTSC reviews/approves RD 10 days Wed 7/6/05 Tue 7/19/05
72 RAW Implementation for NW Area 100 days Wed 7/20/05 Tue 12/6/05
73 Fieldwork 40 days Wed 7/20/05 Tue 9/13/05
74 Wyle prepares RAW Report 20 days Wed 9/14/05  Tue 10/11/05
75 DTSC reviews/comments on RAW Report 20 days Wed 10/12/05 Tue 11/8/05
76 Wyle revises RAW Report 10 days Wed 11/9/05  Tue 11/22/05
77 DTSC reviews/approves RAW Report 10 days Wed 11/23/05 Tue 12/6/05
78 Wyle prepares Operation and Maintenance Plan 30 days Wed 9/14/05  Tue 10/25/05
79 DTSC reviews/comments/approves O&M Plan 20 days Wed 10/26/05 Tue 11/22/05
80 Conduct On-site Field Investigation 80 days  Mon 4/11/05 Fri 7/29/05 h
81 E Area A 80 days Mon 4/11/05 Fri 7/29/05 |:|
82 E Area B 80 days Mon 4/11/05 Fri 7/29/05 |:|
83 E Area C 80 days Mon 4/11/05 Fri 7/29/05 |:|
84 E Area D 80 days Mon 4/11/05 Fri 7/29/05 ,—l
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85 E Area E 80 days Mon 4/11/05 Fri 7/29/05
86 E Area F (F1-F4 and F6-F10) 80 days Mon 4/11/05 Fri 7/29/05 |:|
87 E Area F-5 80 days Mon 4/11/05 Fri 7/29/05 |:|
88 E Area G, N,Land S 80 days Mon 4/11/05 Fri 7/29/05 |:|
89 E Area H 80 days Mon 4/11/05 Fri 7/29/05 |:|
90 E Area | 80 days Mon 4/11/05 Fri 7/29/05 |:|
91 E Area J 80 days Mon 4/11/05 Fri 7/29/05 |:|
92 E Area K 80 days Mon 4/11/05 Fri 7/29/05 |:|
93 E Area M 80 days Mon 4/11/05 Fri 7/29/05 |:|
94 E Quarry 80 days Mon 4/11/05 Fri 7/29/05 |:|
95 E Guard Shack 80 days Mon 4/11/05 Fri 7/29/05 |:|
96 E Trenching/excavation F5-5, K 80 days Mon 4/11/05 Fri 7/29/05 |:|
97 g Areas without letter designation 80 days Mon 4/11/05 Fri 7/29/05
98 On-site & Off-site Geologic evaluation 198 days  Wed 12/1/04 Fri 9/2/05 —
99 E Aerial Photo, Lineament Analysis and Field Mapping 90 days Wed 12/1/04 Tue 4/5/05
100 E Coreholes 60 days Mon 3/14/05 Fri 6/3/05
101 E Wyle Submits Fracture Pattern Analysis Report 30 days Mon 6/6/05 Fri 7/15/05
102 DTSC Reviews and Comments on Report 15 days Mon 7/18/05 Fri 8/5/05
103 Wyle incorporates comments and finalizes Report 10 days Mon 8/8/05 Fri 8/19/05
104 DTSC approves Report 10 days Mon 8/22/05 Fri 9/2/05
105 RI Report 110 days Mon 8/1/05 Fri 12/30/05
106 E Ecological Assessment 6 wks Mon 8/1/05 Fri 9/9/05
107 E Baseline Human Health Risk Assessment 6 wks Mon 8/1/05 Fri 9/9/05
108 Wyle prepares Rl report 12 wks Mon 8/1/05 Fri 10/21/05
109 DTSC reviews/comments on RI report 20 days Mon 10/24/05 Fri 11/18/05
110 Wyle revises Rl report 20 days  Mon 11/21/05 Fri 12/16/05
111 DTSC reviews/approves RI report 10 days  Mon 12/19/05 Fri 12/30/05
112 FEASIBILITY STUDY (FS) 90 days Fri 12/30/05 Fri 5/5/06 _
113 E Scoping Meeting 0 days Fri 12/30/05 Fri 12/30/05 12/30
114 Wyle prepares FS report 6 wks Mon 1/2/06 Fri 2/10/06
115 DTSC reviews/comments FS report 20 days Mon 2/13/06 Fri 3/10/06
116 Wyle revises FS report 20 days Mon 3/13/06 Fri 4/7/06
117 DTSC reviews/approves FS report 20 days Mon 4/10/06 Fri 5/5/06
118 REMEDIAL ACTION PLAN (RAP) 120 days Mon 5/8/06 Fri 10/20/06
119 E Wyle prepares draft RAP 30 days Mon 5/8/06 Fri 6/16/06
120 DTSC reviews/comments on draft RAP 20 days Mon 6/19/06 Fri 7/14/06
121 Wyle revises draft RAP 10 days Mon 7/17/06 Fri 7/28/06
122 DTSC reviews/approves draft RAP 10 days Mon 7/31/06 Fri 8/11/06
123 CEQA 20 days Mon 7/17/06 Fri 8/11/06
124 E Public Comment Period 30 edays Fri 7/28/06 Sun 8/27/06
125 DTSC prepares responsiveness Summary 10 days Mon 8/28/06 Fri 9/8/06
126 Wyle revises RAP per CEQA comments 10 days Mon 9/11/06 Fri 9/22/06
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127 DTSC approves RAP 20 days Mon 9/25/06 Fri 10/20/06
128 Remedial Design (RD) 100 days Mon 8/14/06 Fri 12/29/06
129 E Wyle prepares RD 60 days Mon 8/14/06 Fri 11/3/06
130 DTSC reviews/comments on RD 20 days Mon 11/6/06 Fri 12/1/06
131 Wyle revises RD 10 days Mon 12/4/06 Fri 12/15/06
132 DTSC reviews/approves RD 10 days  Mon 12/18/06 Fri 12/29/06
133 Remedial Action (RA) 100 days Mon 1/1/07 Fri 5/18/07
134 E Fieldwork 40 days Mon 1/1/07 Fri 2/23/07
135 Wyle prepares RA report 20 days Mon 2/26/07 Fri 3/23/07
136 DTSC reviews/comments on RA report 20 days Mon 3/26/07 Fri 4/20/07
137 Wyle revises RA 10 days Mon 4/23/07 Fri 5/4/07
138 DTSC reviews/approves RA report 10 days Mon 5/7/07 Fri 5/18/07
139 |i ESTIMATED END PROJECT DATE 0 days Fri 5/18/07 Fri 5/18/07 ’ 5/18
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